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Dear Messrs. Day and Jansen:
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DISPUTE RESOLUTION

Pursuant to the Hanford Federal Facility Agreement and Consent Order
° (Tri-Party Agreement), Article XL, Paragraph 114, Extensions, the

U.S. Department of Energy, Richland Field Office ( RL), is notifying you that
RL objects to the disapproval by the State of Washington Department of Ecology
(Ecology) of Tri-Party Agreement Change Request M-03-92-03, "Modify Milestone
M-03-03, 'Complete Vitrification Building and HWVP Detailed Design'", and RL
hereby invokes its rights under the Disputes provisions of the Tri-Party
Agreement.

In the letter formally denying Change Request M-03-92-03, received on
October 27, 1992, Ecology notified this office that it denied the change

^ request based on lack of detailed information on the impacts to the Hanford
Waste Vitrification Plant (HWVP) project schedule. RL objects to the reason
of lack of detailed information used as the basis for that decision, and is so
notifying you within the seven days allocated by the Tri-Party Agreement. RL
feels that the schedule impacts were reviewed in detail with Ecology during
the HWVP design review meetings at Fluor Daniel, Inc. in Irvine, California.
It was our impression that Ecology understood and agreed with the delay of
this milestone based on the need to incorporate lessons learned from Defense
Waste Processing Facility (DWPF).

Based on the denial of the change request, it appears that additional
discussions and reviews of the HWVP schedules are required. RL will generate
an Integrated Project Master Schedule for the HWVP project showing that the
completion date is not impacted by the delay in completing the detailed design
for HWVP. This schedule will be sent to Ecology by November 13, 1992, for
review. The schedule should resolve any remaining questions surrounding ----
impacts of the design completion delay on the HWVP startup date or other 7,^1^g^ecOZt
interim milestones.
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In an attempt to promptly resolve this dispute informally, RL suggests that a
short meeting of the HWVP Unit Managers be held on November 18, 1992, in
conjunction with the Fluor Daniel, Inc. Monthly Review Meeting in Irvine,
California. The detailed design schedules can be reviewed and any questions
which may remain can be answered with all impacted parties present.

Please direct questions or comments regarding this subject to Mr. R. L. Long,
of the HWVP Project Office, on (509) 376-7754 or me on (509) 376-6798.

S, ;
cc: B. A. Austin, WHC

D. W. Lindsey, WHC
M. A. Siano, WHC

^ R. A Smith, WHC
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Sincerely,

^N
e H. isnesg

ford Project Manager

. _. ^Q



I

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author Addressee Correspondence No.

S. H. Wisness, RL P. T. Day, EPA
D. B. Jansen, Ecology Incoming: 9207490

subject: DISPUTE RESOLUTION

INTERNAL DISTRIBUTION

ApprovaL Date Name Locati o n w/att

Correspondence Control A3-01
President's Office

rr.

^•-

t"a•

sr

B. N. Anderson G6-02
B. A. Austin B2-35
T. D. Blankenship R2-30
S. L. Bradley B3-06
J. L. Deichman B1-59
J. F. Erben G6-02
H. D. Harmon, Level 1 R2-52
D. W. Lindsey B2-35
P. J. Mackey B3-15
H. E. McGuire B3-63
D. J. Newland . 54-55
J. H. Roecker B1-59
M. A. Siano G6-02
R. A. Smith, Assignee G6-02
B. A. Wolfe G6-02
TP9. F i_l e (M- 03-00) B2-35

66-EffiC 1 H4-22

(fi< `h`^
ovi

54-6000-117 ( 9/88) fEF)^ WEFOOB
Distribution Coversheet


	1.TIF
	2.TIF
	3.TIF

